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Daily CoordinationMeeting

General Topics:
Plan ahead, set yourself and others up for success



UTILITY LEVEL PRESS T.

Air Prod.
HPN2 Press test

12/17 
9:00 to 14:00



UTILITY LEVEL PRESS T.

SK
Pneumatic test
West side UL

12/17 
17:00 to 4:00



UTILITY LEVEL MOD1

MEP+Elctrical
Ready for re-install

ELRAM
Drywall install

BELFOR
Mold remediation

AFCON
Permanent light at PCD Bathtub

Ongoing

ELRAM
Shrink Down 
Opening 



UTILITY LEVEL MOD2

MALHIMIM
8W – 20/12

9W+10E – 29/12



SKE IA/PA 
Pneumatic
pressure test 
140PSI 
18:00- 4:00



SUT 38.1 LEVEL

HFW lift station
2. CRC – Done.

3. Pipe supports. 

Solvent room.

CRC – Surface perp 



SUT 38.2 LEVEL
Rack 4b
Lifting 

schedule 
#3-16/12v
#4 – 22/12
#5 – 26/12

Rack 2
MIMO -

Module #7
17th of Dec 

Rack 2 Police 
escort dates

24.11.24

25.11.24

3.12.24

9.12.24

12.12.24

15.12.24

17.12.24

22.12.24

5.1.25

14.1.25

2.2.25

9.2.25



SUBFAB BUILDOUT MOD 1



SUBFAB CRC TOPCOAT



SUBFAB BUILDOUT MOD 2
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PSSS.1



PSSS.2



500T 
Moving 

Dec. 
13-15



3800 
Build 
22nd-
26th



WJG 01J, 02J LIFT 2 & 3



WJG 03J, 04J, 05J LIFT 2 & 3



MAH101-9/10-00 Set WW50



WJG UTILITY LEVEL BUILD OUT



CC3800 DEMOB WW51



CUB 1



CUB 1 – EXTERIOR/ROOF 



CUB 2- Load in and H&T 



CUB 2 – EXTERIOR/ROOF











Daily Coordination Meeting
Site Logistics
North



Daily Coordination Meeting
Site Logistics
East CUB1 Road Closure



Daily Coordination Meeting
Site Logistics
South



Dropped objects prevention 



Daily CoordinationMeeting


