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Last cheese slab pour!
Please include pic also

Daily CoordinationMeeting

General Topics:

• Stay attentive 



UTILITY LEVEL MOD1

MEP+Elctrical
Ready for re-install

FMS A 1E
FMS B 1W

Fire Risers 1W
BCC - Outside wall

Inside N/S/E walls

ELRAM
Ongoing
LSS TTNW + TTNE
BCR 1E
LSS 2W
BACKING
BCC
BCR 1E+1W
LSS’s

TALAD
WWP Cages

URGENT!

BELFOR
TTNE - Corridor + Toilets + Break R

Stairs 7.3
Wafer scrap

TTNW - Toilets + Break R
SCR 2W

Exit pass 3W

TZUR ESH
Start 9/8

CARMEL UGD
BK/BL north 

Ongoing



UTILITY LEVEL MOD2

MEPTAGON
10W Bridge strut install

MALHIMIM
10W 

Sprinklers install



SUT 38.1 LEVEL

Combe
Lift station’s piping 

install-SSS,SCW,CCW

IDP
16-17 Retrofit steel 

Sela 
Need CRC - Bodice curb



SUT 38.2 LEVEL

Vesda
H&T

Not actively installing 

1A Rack 
Inner connects

8 Rack
Pending SDC 

Rack 7(1A West)
Inner connects

CRW
H&T 16-17 line

Upper bed lift 
9/9



SUBFAB BUILDOUT MOD 1



SUBFAB BUILDOUT MOD 2



SUBFUB PRESSURE TEST EXCLUSION ZONES



SUBFAB CRC TOPCOAT





















PSSS.1



PSSS.2



PSSS
BGY



WJG 01J, 02J LIFT 2 & 3



WJG 03J, 04J, 05J LIFT 2 & 3



WJG UTILITY LEVEL BUILD OUT



CC3800 Crane Build 08/09 – 12/09















• Elmor

EVACUATE  MATERIALS 
TBEFORE 12.9 EOD



• TMT

EVACUATE  MATERIALS 
TBEFORE 12.9 EOD

•



• Siemens

-EVACUATE  MATERIALS TBEFORE 12.9 EOD











Daily Coordination Meeting
Site Logistics
North Gate B



Daily Coordination Meeting
Site Logistics
North



Daily Coordination Meeting
Site Logistics
South



Daily Coordination Meeting
Site Logistics - Protected Areas (SUT Level)

AL/07

AQ/21 AR/21

AT/07

CV/07 DC/07

CX/21 CY/21

SUT1 SUT2



Daily Coordination Meeting
Site Logistics - Protected Areas (Utility Level)



Daily Coordination Meeting
Site Logistics - Protected Areas (Subfab Level)



Daily Coordination Meeting
Site Logistics
Protected Areas



Daily Coordination Meeting
Water & Cooling Stations



Manuel gate opening

The vehicle gates for entering the site have now been switched 
to a manual operation. This means that drivers will still need to 
scan their access badges at the designated badge reader 
located at the gate. However, instead of the gate opening 
automatically, the security personnel will now be responsible 
for physically opening the gate upon verifying the badge scan. 
To streamline the process and ensure security, please make 
sure to have your badge ready and follow any instructions 
given by the security staff. This change is intended to enhance 
security measures on the site while maintaining access control. 
Thank you for your cooperation and understanding during this 
transition.



שערי כניסה פתיחה ידנית

, כלומר. שערי הרכב לכניסה לאתר שונו כעת לפעולה ידנית

נהגים עדיין יצטרכו לסרוק את כרטיסי הגישה שלהם בקורא  

במקום שהשער ייפתח  , עם זאת. המיועד שנמצא ליד השער

הצוות הביטחוני יהיה אחראי כעת לפתוח את  , אוטומטית

כדי  . השער באופן ידני לאחר אימות הסריקה של הכרטיס

נא  , לייעל את התהליך ולשמור על רמת אבטחה גבוהה

לוודא שהכרטיס שלכם זמין ומוכן ולפעול לפי ההוראות  

שינוי זה נועד לשפר את  . שניתנות על ידי צוות הביטחון

תודה  . אמצעי האבטחה באתר תוך שמירה על שליטת גישה

.על שיתוף הפעולה וההבנה שלכם במהלך המעבר הזה



Heat Index- September 10th

Extreme Caution
• Ensuring water and shaded areas 

available
• Acclimating workers
• Emergency planning and response
• Training workers and supervisors on 

the signs of heat stress and 
preventative measures

• Modified work schedules and/or 
rotating out workers

• Monitoring of workers for signs of 
heat stress
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