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Daily CoordinationMeeting

General Topics:

• Trestle Testing Impacting Friday PMB Parking





UTILITY LEVEL MOD1

MEP+Elctrical

Ready for re-install

ELRAM

Drywall install

HEATCOIL REPL.

MB sprinkler removal

HYG to follow 



UTILITY LEVEL MOD2

MALHIMIM

Sprinklers 10E



SUT 38.1 Accesses& Egress  

Stairs 29 CLOSED 
USE stairs 6 / 33 



SUT 38.1 LEVEL

CRC

Topping slab Schedule 
Pour 1 – 1/9 – 1/15

Pour 2 – 1/15 – 1/22

Pour 3 -1/22-1/27

Pour 4 – 1/28-2/4

STARIS 6 STARIS 33

Stairs 29 CLOSED 



SUT 38.2 LEVEL

Rack 4b

Rack 2
MIMO -

Module #10

2.2.25

Rack 2 Police escort 

dates

24.11.24v

25.11.24v

3.12.24v

v9.12.24

v12.12.24

v15.12.24

v17.12.24

v22.12.24

5.1.25

14.1.25>2.2.25

3.2.25

9.2.25

Rack6
MIMO -

Module #1

12.2.25

Rack 1B



SUBFAB BUILDOUT MOD 1



SUBFAB CRC TOPCOAT



BCT Pressure Test Today



SUBFAB BUILDOUT MOD 2



RPC FINISHING FRP 

TOMORROW MORNING

AFCON – CABLE PULLING

SELA & 

TALAD 

2W FIELD 

PREP.

HSAI IS POURING ON 

SUNDAY 19.1 NWTT 

SOMD NO EXIT TO CR 

LEVEL ONLY

LINK MOBILE 

SCAFFOLD IS 

MOVING EAST

TOMORROW

SELA 

DDFD

TALAD

PVC COVER

RPC started 

frp on 5ra 

scaffold at 

5E



mimo

4da mimo

going 

down on 

26.1.25

CLEAR ALL 

EQUIPMENT 

FROM BOTH 

TOOL 

TOWERS

ELRAM –

COLUMN 

WRAPPING

AA LINE 

COLUMNS
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Up coming
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Siding  
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PSSS.1



PSSS.2



PSSS Pressure Tests



EPA Platform

14/01

15/01

17:00-01:00



H2 Vent 

Radiographic 

Test

16/01

17:00-01:00



WJG 01J, 02J LIFT 2 & 3



WJG 03J, 04J, 05J LIFT 2 & 3



WJG UTILITY LEVEL BUILD OUT



CUB 1 



CUB 1 – EXTERIOR/ROOF 



CUB 2- Load in ,H&T, Framing and Sheetrock



CUB 2 – EXTERIOR/ROOF





BGC- NDT

TEST









Daily Coordination Meeting
Site Logistics

North



Daily Coordination Meeting
Site Logistics

South



Stop the Drop
• It is more than tethering and 

barricading.  

• If you are working with something 

or somewhere that has the 

potential to fall through gaps in 

the floor, through grating, over the 

guardrail, etc. you must have 

protections in place to stop your 

tools and material from falling.  

•  This also includes maintaining 

our housekeeping and proper 

material storage in these areas to 

ensure that something cannot 

become dislodged and fall down 

below.  



HCC/EHS Weekend Work- 10.01.2025
White Board Meeting in Beavers at 06:30

White board meeting in the Beavers at 06:30Superintendents

Jeremy Lee 052-6042279

Oscar Macias 052-4845469

Shimon Simo Ben Shetrit 052-5952059

CSA CM

Joe Nicpon 052-2962036

Nick Dailey 052-3308928

Andy Jollands 052-9659290

MEP

Ken Power 052-2531428

Abhilash Parameswaran 052-6938827

Cx

Calum Martin 052-4372208  

Cranes

Hadar Shem Tov 054-6693626

Safety

• Safety Foreman- Mohammad Zakakti- 054-8121212 Mohammad-Zakakti@Hoffmancorp.com

• Safety Assistant- Hudifa Alshieck- 054-9408858 Hudifa-Elscheich@Hoffmancorp.com

• Safety Professional- Nassim Yones- 052-2208434 Nassim-Yones@Hoffmancorp.com



Subcontractor Weekend Work- 10.01.2025
FAB

Utility Level / Roof / Stair Shaft

Chemo 
Ehs lilach 0547886704

Foreman sergey 0544659688

Afcon electrical
Ehs Steven 0559129333

Foreman Perdit 0552742935

Clean Room

• Talad – 10 guys CR 2 E – UPN Install, 4E

Grating (EHS Marcelo 0523540242, Super Igor 

0544509386)

• Sig – 7 GUYS 5W INT 4W, 3E Handrails (EHS Beni 

0506232032, Super Shmulik 0549205966)

• Afcon – 22 guys CR – 2E boxes 2W module, , 3E

lighting, 1W -1E cable pUlling (EHS Lokanath –

0559652398, Supervisor Pradeep - 0552742935)

• Rolling Plains – 20 guys INT NWTT 5RA, Marshaft

4W, 5RA, MOD2 CA CH 17,24,10 (Super oleg

+353873794553 , 0542689370 , EHS MARCOV

0546596857)

• Chemo –15 GUYS INT -TNTNE/W Supports, 1E

Mars prep for PT , 1W Mars (EHS lotem

0544477112, Supervisor Winai – 0528090588 )

• Megason - 9 GUYS INT LEVEL + 7 GUYS ON UTILITY 

LEVEL FOREMAN ISRAEL BITON 0526869393 EHS

GUY ISHBIT

• Sela – 8 2E CRC (Supervisor yoav 0548076339 , 

EHS SERGEY 0526650046)

• D&p - 16 guys freddie hazan 0503827885

Subfab
• Pach Taas

o 3W-4W-5W Wall 

Penetration,1W-4E Perimeter

o Tomer 0507670575

• Afcon E 

o MARSes, E LSS Rooms

o Avi Eli: 0526008487

• Chemo

o TTNW

o Tomi: 0523759408

• MEGASON

o 7E

o Israel 0526869393



Subcontractor Weekend Work- 10.01.2025

PSSS
• Pach Taas – Module bolting PSSS Roof, Lift 2 3-5P

• Foreman – Vadim – 053-5552472

• Safety – Offek – 050-2161429

• Afcon Electrical – Cable Tray and Cable Pulling UPW/BCD UL and 2-3P Roof & 

Lift 2

• Foreman – Charles – 055-2740190

• Safety – Stevan – 055-9129333

• Chemo A. – PSSS Roof and Lift 2 2-5P and PCW Room Insulation

• Foreman – Maor – 050-955-9071

• Safety – Rotem – 054-447-7112

• HSAI – 3P Roof Curb Stripping 

• Foreman – Dave – 052-4121028

• Safety – Hiam 

• SK Engineering – GL4 UL Piping, 3P roof/Lift 2 Piping

• Foreman – Marcela – 054-5210133

• Safety – Marzuke – 054-447-7112

• Carmel Bidud– Spec Gas, BCD, and 2P Roof

• Foreman –

• Safety –

• Combe Waste – 2P Waste Piping at GL4

• Foreman – Chaim – 054-5210133

• Safety – Marzuke – 054-447-7112

• Combe UPW – 2P & 5P Scrubbers

• Foreman – Boris – 054-8346412

• Safety – Shimon – 054-5348843

WJG

Afcon – Lift 2 and Utility Level Cable Tray

Foreman: Montu 055 911 6973

Safety: Pradeep 055 274 2935

Chemo: 2J Utility Level, 4J/5J Lift 2 Piping (Hot Work)

Foreman: Maor 050 988 9071

Safety: Erez 054 971 6840

Pach Taas: All over (HRA)

Foreman: Tomer 050 767 0585

Safety: Jad 050 5405016

SK:

Foreman: Tufik 054 943 3592



Subcontractor Weekend Work- 10.01.2025
CUB 

D&P:

Constantin - 0545501602

David - 0548894447

Sami Najami:

Husein - 0526917461

Alon - 0509895008

SK:

Renato- 0548991623

Marzuk - 0548830263

Chemo:

Dudu - 0509808846

Leonid - 0548883878

Trestle

SNJ:

PIPES –T40 UB CUB - 8 workers

STEEL –Galvanized paint + – T30 A+B - 8 workers

Steel adjustment - 12 workers

FORMAN

Adiv asaly- 0526017477

SAFETY TRESTLE

Aviram shriki tel. 0509059920

Siding

Site 

Derech Afar – Shotcrete wall

Supervision = Raed: 054-244203

EHS = Alex: 054-5403849

Elmor – Site Lighting Underground

Supervision = Shlomi: 050-9182260

EHS = Daniel: 052-2584171

Olizki – Offload 18, CUB1 flatwork, Link NG pad formwork Supervision = Or: 052-

4917313 EHS = Ben: 052-4033565
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