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General Topics:

• The little things matter 



UTILITY LEVEL TRUSS

TRUSS SET
10W

Tomorrow  
Start 4:00am



UTILITY LEVEL MOD1

MEP+Elctrical
Ready for re-install

ELRAM
Drywall install

BELFOR
Mold remediation

Heat coil rep.
Afcon remove cable tray 

Need status
Carmel UGD next



UTILITY LEVEL MOD2

MALHIMIM
9E & 8W
Ongoing

Need completion date



SUT 38.1 LEVEL

HFW lift station
2. CRC – start 8/12
3. Pipe supports.

Combe
AWN 24” piping 

Pad Cutting awaiting 
JEG approval 



SUT 38.2 LEVEL

17-18 line
Bore Loading

Rack 4b
Lift ongoing

Rack 2
MIMO -

Module N4
4th of Dec  



SUBFAB BUILDOUT MOD 1



SUBFAB CRC TOPCOAT



BCT Pressure Test Today



BCT Pressure Test Tomorrow



SUBFAB BUILDOUT MOD 2







TRUSSS #28.
TOMORROW 4 AM.
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PSSS.1



PSSS.2



WJG 01J, 02J LIFT 2 & 3



WJG 03J, 04J, 05J LIFT 2 & 3



MAH101-9/10-00 Delivery WW49



WJG UTILITY LEVEL BUILD OUT



WJG 01J, 02J LIFT 2 & 3



CUB 1



CUB 1 – EXTERIOR/ROOF 



CUB 2- Load in and H&T 



CUB 2 – EXTERIOR/ROOF



CUB 2 – Crane Logistics













Daily Coordination Meeting
Site Logistics
North



Daily Coordination Meeting
Site Logistics
East CUB1 Road Closure



Daily Coordination Meeting
Site Logistics
South



Housekeeping



Falling tool hazard 
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