

# Daily Coordination Meeting




14:00 Sign In

# Daily Coordination Meeting

## General Topics:

- No night shift tonight jobsite closes at 17:00, jobsite reopens 06:30 tomorrow 08 Nov
- Weekend work




CUB2 Tower crane  
pour backs/ Roof and  
Utility Lvl  
3:00 am

NWTT Stair 27  
1:00 am

CUB2 Tower  
Crane pour backs  
Roof and Utility lvl  
3:00 am

NWTT Stair 27  
1:00 am

## UTILITY LEVEL MOD1



**Pre-mold Rem dismantle**  
Should be uninstll

**BELFOR**  
Mold remediation

**ELRAM**  
Drywall install

**MEP+Elctrical**  
Ready for re-install




**MALHIMIM**  
9E  
Start 11/10


**MALHIMIM**  
7W  
Sprinklers install  
Finish 11/7




## SUT 38.1 LEVEL




## SUT 38.2 LEVEL




# SUBFAB BUILDOUT MOD 1




# SUBFAB CRC TOPCOAT





# BCT Pressure Test Sunday





# SUBFAB BUILDOUT MOD 2

















[illegible]


BLOWDOWN 30%


| CA      |  | CB      |  | CC      |  | CD      |  | CE      |  | CF      |  | CG      |  | CH      |  | CI      |  | CJ      |  | CK      |  | CL      |  | CM      |  | CN      |  | CO      |  | CP      |  | CQ      |  | CR      |  | CS      |  | CT      |  | CU      |  | CV      |  | CW      |  | CX      |  | CY      |  | CZ      |  | DA      |  | DB      |  | DC      |  | DD      |  | DE      |  | DF      |  | DG      |  | DH      |  | DI      |  | DJ      |  | DK      |  | DL      |  | DM      |  | DN      |  | DO      |  | DP      |  | DQ      |  | DR      |  | DS      |  | DT      |  | DU      |  | DV      |  | DW      |  | DX      |  | DY      |  | DZ      |  | EA      |  | EB      |  | EC      |  | ED      |  | EE      |  | EF      |  | EG      |  | EH      |  | EI      |  | EJ      |  | EK      |  | EL      |  | EM      |  | EN      |  | EO      |  | EP      |  | EQ      |  | ER      |  | ES      |  | ET      |  | EU      |  | EV      |  | EW      |  | EX      |  | EY      |  | EZ      |  | FA      |  | FB      |  | FC      |  | FD      |  | FE      |  | FF      |  | FG      |  | FH      |  | FI      |  | FJ      |  | FK      |  | FL      |  | FM      |  | FN      |  | FO      |  | FP      |  | FQ      |  | FR      |  | FS      |  | FT      |  | FU      |  | FV      |  | FW      |  | FX      |  | FY      |  | FZ      |  | GA      |  | GB      |  | GC      |  | GD      |  | GE      |  | GF      |  | GG      |  | GH      |  | GI      |  | GJ      |  | GK      |  | GL      |  | GM      |  | GN      |  | GO      |  | GP      |  | GQ      |  | GR      |  | GS      |  | GT      |  | GU      |  | GV      |  | GW      |  | GX      |  | GY      |  | GZ      |  | HA      |  | HB      |  | HC      |  | HD      |  | HE      |  | HF      |  | HG      |  | HH      |  | HI      |  | HJ      |  | HK      |  | HL      |  | HM      |  | HN      |  | HO      |  | HP      |  | HQ      |  | HR      |  | HS      |  | HT      |  | HU      |  | HV      |  | HW      |  | HX      |  | HY      |  | HZ      |  | IA      |  | IB      |  | IC      |  | ID      |  | IE      |  | IF      |  | IG      |  | IH      |  | II      |  | IJ      |  | IK      |  | IL      |  | IM      |  | IN      |  | IO      |  | IP      |  | IQ      |  | IR      |  | IS      |  | IT      |  | IU      |  | IV      |  | IW      |  | IX      |  | IY      |  | IZ      |  | JA |  | JB |  | JC |  | JD |  | JE |  | JF |  | JG |  | JH |  | JI |  | JJ |  | JK |  | JL |  | JM |  | JN |  | JO |  | JP |  | JQ |  | JR |  | JS |  | JT |  | JU |  | JV |  | JW |  | JX |  | JY |  | JZ |  | KA |  | KB |  | KC |  | KD |  | KE |  | KF |  | KG |  | KH |  | KI |  | KJ |  | KK |  | KL |  | KM |  | KN |  | KO |  | KP |  | KQ |  | KR |  | KS |  | KT |  | KU |  | KV |  | KW |  | KX |  | KY |  | KZ |  | LA |  | LB |  | LC |  | LD |  | LE |  | LF |  | LG |  | LH |  | LI |  | LJ |  | LK |  | LM |  | LN |  | LO |  | LP |  | LQ |  | LR |  | LS |  | LT |  | LU |  | LV |  | LW |  | LX |  | LY |  | LZ |  | MA |  | MB |  | MC |  | MD |  | ME |  | MF |  | MG |  | MH |  | MI |  | MJ |  | MK |  | ML |  | MN |  | MO |  | MP |  | MQ |  | MR |  | MS |  | MT |  | MU |  | MV |  | MW |  | MX |  | MY |  | MZ |  | NA |  | NB |  | NC |  | ND |  | NE |  | NF |  | NG |  | NH |  | NI |  | NJ |  | NK |  | NL |  | NM |  | NN |  | NO |  | NP |  | NQ |  | NR |  | NS |  | NT |  | NU |  | NV |  | NW |  | NX |  | NY |  | NZ |  | OA |  | OB |  | OC |  | OD |  | OE |  | OF |  | OG |  | OH |  | OI |  | OJ |  | OK |  | OL |  | OM |  | ON |  | OO |  | OP |  | OQ |  | OR |  | OS |  | OT |  | OU |  | OV |  | OW |  | OX |  | OY |  | OZ |  | PA |  | PB |  | PC |  | PD |  | PE |  | PF |  | PG |  | PH |  | PI |  | PJ |  | PK |  | PL |  | PM |  | PN |  | PO |  | PQ |  | PR |  | PS |  | PT |  | PU |  | PV |  | PW |  | PX |  | PY |  | PZ |  | QA |  | QB |  | QC |  | QD |  | QE |  | QF |  | QG |  | QH |  | QI |  | QJ |  | QK |  | QL |  | QM |  | QN |  | QO |  | QP |  | QQ |  | QR |  | QS |  | QT |  | QU |  | QV |  | QW |  | QX |  | QY |  | QZ |  | RA |  | RB |  | RC |  | RD |  | RE |  | RF |  | RG |  | RH |  | RI |  | RJ |  | RK |  | RL |  | RM |  | RN |  | RO |  | RP |  | RQ |  | RR |  | RS |  | RT |  | RU |  | RV |  | RW |  | RX |  | RY |  | RZ |  | SA |  | SB |  | SC |  | SD |  | SE |  | SF |  | SG |  | SH |  | SI |  | SJ |  | SK |  | SL |  | SM |  | SN |  | SO |  | SP |  | SQ |  | SR |  | SS |  | ST |  | SU |  | SV |  | SW |  | SX |  | SY |  | SZ |  | TA |  | TB |  | TC |  | TD |  | TE |  | TF |  | TG |  | TH |  | TI |  | TJ |  | TK |  | TL |  | TM |  | TN |  | TO |  | TP |  | TQ |  | TR |  | TS |  | TU |  | TV |  | TW |  | TX |  | TY |  | TZ |  | UA |  | UB |  | UC |  | UD |  | UE |  | UF |  | UG |  | UH |  | UI |  | UJ |  | UK |  | UL |  | UM |  | UN |  | UO |  | UP |  | UQ |  | UR |  | US |  | UT |  | UU |  | UV |  | UW |  | UX |  | UY |  | UZ |  | VA |  | VB |  | VC |  | VD |  | VE |  | VF |  | VG |  | VH |  | VI |  | VJ |  | VK |  | VL |  | VM |  | VN |  | VO |  | VP |  | VQ |  | VR |  | VS |  | VT |  | VU |  | VV |  | VW |  | VX |  | VY |  | VZ |  | WA |  | WB |  | WC |  | WD |  | WE |  | WF |  | WG |  | WH |  | WI |  | WJ |  | WK |  | WL |  | WM |  | WN |  | WO |  | WP |  | WQ |  | WR |  | WS |  | WT |  | WU |  | WV |  | WW |  | WX |  | WY |  | WZ |  | XA |  | XB |  | XC |  | XD |  | XE |  | XF |  | XG |  | XH |  | XI |  | XJ |  | XK |  | XL |  | XM |  | XN |  | XO |  | XP |  | XQ |  | XR |  | XS |  | XT |  | XU |  | XV |  | XW |  | XZ |  | YA |  | YB |  | YC |  | YD |  | YE |  | YF |  | YG |  | YH |  | YI |  | YJ |  | YK |  | YL |  | YM |  | YN |  | YO |  | YP |  | YQ |  | YR |  | YS |  | YT |  | YU |  | YV |  | YW |  | YX |  | YZ |  | ZA |  | ZB |  | ZC |  | ZD |  | ZE |  | ZF |  | ZG |  | ZH |  | ZI |  | ZJ |  | ZK |  | ZL |  | ZM |  | ZN |  | ZO |  | ZP |  | ZQ |  | ZR |  | ZS |  | ZT |  | ZU |  | ZV |  | ZW |  | ZX |  | ZY |  | ZZ |  | AA |  | AB |  | AC |  | AD |  | AE |  | AF |  | AG |  | AH |  | AI |  | AJ |  | AK |  | AL |  | AM |  | AN |  | AO |  | AP |  | AQ |  | AR |  | AS |  | AT |  | AU |  | AV |  | AW |  | AX |  | AY |  | AZ |  | BA |  | BB |  | BC |  | BD |  | BE |  | BF |  | BG |  | BH |  | BI |  | BJ |  | BK |  | BL |  | BM |  | BN |  | BO |  | BP |  | BQ |  | BR |  | BS |  | BT |  | BU |  | BV |  | BW |  | BX |  | BY |  | BZ |  | CA |  |
|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|---------|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|----|--|
| 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  | 751/752 |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |    |  |


Siding - West FAB - JYG

BLOWDOWN 30%

[illegible]









# PSSS.1

Utility Level  
1YA


PSSS Roof  
2SA




# PSSS.2



# 500T Build for PSSS 10/11- 11/11





## WJG 01J, 02J LIFT 2 & 3





# WJG 03J, 04J, 05J LIFT 2 & 3



CA

TC6


MOD2 Girt  
JG1 Steel  
Laydown

Alimak

WHEN REQUIRED - FOLLOW THE SIGNAGE




# MAH101-7/8-00 SET: TBD





# WJG UTILITY LEVEL BUILD OUT



**CUB 1 EVACUATION MUSTER LOCATION**

**Fire Alarm System**  
Devices are actively monitored  
Boiler room and Roof Charged with Water WW43

**SCR/FMS/LSS Authorized Entrance Only**

**111 Chilled water Equipment Restore ongoing I&C 111-3 CHILLERS**

**126 Medium Chilled water Equipment Restore ongoing 126-7,8 CHILLERS**

**HX Restore Ongoing**


**Chiller delivery of conditioned water Nov. 5 -10**

**Exhaust Fan 131-1 & the Freon detection online Oct. 14 Supporting Chiller start up activities**

**BOILERS**  
Boiler Start up  
Oct. 20-  
November-7

**NOTE:**  
1. REFRIGERANT DETECTION SYSTEM IS LIVE.  
2. IF ANY ALARM IS SOUNDED-ALL WORKERS MUST EVACUATE THE BUILDING  
3. EVACUATION LOCATION TO E IN NORTH YARD OF CUB 1


# CUB 1 – EXTERIOR/ROOF






# CUB 2- Load in and H&T


## CUB 2 COORDINATION MAP



# CUB 2 – EXTERIOR/ROOF



# CUB 2 – Crane Logistics









T34 - dismantling 1st level platform  
monday 11/11/2024







# Daily Coordination Meeting

## Site Logistics


### North



# Daily Coordination Meeting

## Site Logistics

### South



# Plans and Physical Permits on Site

First, it should be noted that when we send a team to perform work without the appropriate forms, we are sending them with a higher risk of failing the task.

Therefore, it is important to understand, read, and share all action plans, and to ensure that everyone is aware of the procedures, the risks, how to reduce those risks, and what to do in an emergency.

We are giving you a two-week notice to bring all relevant documents physically to the site as hard copies.

Over the next two weeks, we will be conducting inspections on all tasks across the site. If, within 15 minutes, you are unable to provide the relevant plans, the work will be halted until the necessary documents are presented.

# HCC/EHS Weekend Work- 08.11.2024

## White Board Meeting in Beavers at 06:30

### Superintendents

Carter Miles 052-3376046

David Kanzevich 052-2045446

Nisim Asis 052-5762515

### CSA CM

Idan Dahan 052-5949702

### MEP

Paschalis Papadopoulos 052-2168215

Sean Ghee 052-6637316

Tony Dixon 052-3952068

Yaruslav Zemskich 052-2438340

Simon Garton 052-2770953

Sean Murphy 052-2563950

### OSM

### CX/QA

### Cranes

Yossi Atias 052-3060790

### Safety

- Safety Foreman- Adir Elmakayes- 054-7254767 [Adir-Elmakayes@Hoffmancorp.com](mailto:Adir-Elmakayes@Hoffmancorp.com)
- Safety Assistant- Hudifa Alshieck- 054-9408858 [Hudifa-Elscheich@Hoffmancorp.com](mailto:Hudifa-Elscheich@Hoffmancorp.com)
- Safety Professional – Anan Ragbe- 058-7708886 [Anan-Rajbi@Hoffmancorp.com](mailto:Anan-Rajbi@Hoffmancorp.com)

# Subcontractor Weekend Work- 08.11.2024

## FAB

### Utility Level / Roof / Stair Shaft

#### **Lesico**

Ehs Michel 0526060223

Foreman Manoj 0522450258

#### **Combe UPW**

Ehs: Michael 0525506596

Foreman; Edward 0526419894

#### **Elram**

Foreman: Shlomo 0545551702

Ehs: shy 0523632132

#### **Afcon electrical**

Ehs Steven 0559129333

Foreman Perdit 0552742935

#### **SK**

Ehs Om 0542072285

Foreman Shy 0545654760

## Subfab

### **Pach Taas**

1w & 1e mars

Edi: 0547915874

### **Afcon E**

Mars 1W + LSS rooms

Team Lead : Avi Eli 0526008487

### **Belfor**

4w & 5w Lss rooms

Salame: 0546651886

### **Chemo**

TTNW RSTM

Tommy: 0523759408

## Clean Room

**Talad** – CR 1W – Graidings Install, 4E Grating Marcelo 0523540242 , Super Igor 0544509386)

**Sig** – 5W INT 4W, 3E Handrails (EHS Beni 0506232032, Super Nodar 0546313261)

**Elram** – CR Level 9,25 line columns , upper shaft wall, TB-TC/25 Columns (EHS Royi 0538312234, Super Bonio 0544236899)

**Afcon** – CR – 2E boxes 5W supports, 2W modules (EHS Lokanath – 0559652398, Supervisor Pradeep - 0552742935)

**Rolling Plains** – INT NTT 5RA, Marshaft 3E, 5RA, MOD2 CA CD17,24,10 (Super Cordin 0546594273, EHS Ovidiu 0546993648)

**Chemo** – INT -TNTNE/W Supports, 1E Mars prep for PT , 1W Mars (EHS Lila - 0547886704, Supervisor Winai – 0528090588 )

**Talent** – CR Level 1E/2E – Superclean (Supervisor/EHS – Hasan 0542662054)

**Sela** – 17-25 Line CRC (Supervisor Yoav 0548076339, EHS Shmuel – 0506306031)

# Subcontractor Weekend Work- 08.11.2024

## PSSS

**Pach Taas** – Module bolting PSSS Roof, Lift 2 1-3P

Foreman – Vadim – 053-5552472

Safety – Offek – 050-2161429

**Afcon Electrical** – Cable Tray and Cable Pulling 1-5P UL and 1-3P Roof & Lift 2

Foreman – Charles – 055-2740190

Safety – Stevan – 055-9129333

**Chemo A.** – PSSS Roof and Lift 2 1-5P

Foreman – Maor – 050-955-9071

Safety – Rotem – 054-447-7112

**W&W** – SEQ 135, 138 (lift 3 3P)

Foreman – Willie – 052-6145521

Safety – Gary Lambert – 1-405-833-8910

**EIram** – 1P and 2P Exit Passage Ceiling

Foreman – ???

Safety – ???

**Combe UPW** – UPW Room Piping and Yard

Foreman – Boris – 054-8346412

Safety – Shimon – 054-5348843

**Lesico** – Roof Rack 2P

Foreman – Saju Paily – 052-7755967

Safety – Shilat – 050-05891373

**SK Engineering** – GL4 Rack UL, Lift 2 2P Piping

Foreman – Marcela – 054-5210133

Safety – Marzuke – 054-447-7112

## WJG

**W&W** – Steel Erection 5J lift 2 Erection / Detail Work

Foreman: Chris Isaac 052 588 3215

Safety: Moshe 054 801 2959

**Afcon** – 2J Lift 3 Cable Pulling

Foreman: Montu 055 911 6973

Safety: Pradeep 055 274 2935

**Chemo**: 5J Lift 2 Piping

Foreman: Sergey 054 465 9688

Safety: Rotem 054 447 7112

## Siding

### **SN**

Victor- 0549220163

Ranpero- Roofing

Omar 0525959621

# Subcontractor Weekend Work- 08.11.2024

## CUB

**Sela** south yard:

Yoav - 0548076339

Shmuel - 0506306031

**Sami Najami** CUB 1+2:

Faiz - 0502227962

Husein - 0526917461

Alon - 0509895008

**SK** CUB 1+2:

Mario - 0548991051

Renato - 0548991623

**Meptagon** I+C CUB 1:

Sergey - 0537981592

Yuval - 0533346481

**Chemo Aharon** CUB 1:

Dudu - 0509808846

Leonid - 0548883878

## Trestle

**SNJ:**

PIPES – 10 workers UB CUB+ T30

FORMAN

ATEF- 0542287499

SAFETY TRESTLE

BARAK MESIKA tel- 0542262530

## GIS/NEY

## Site

**Derech Afar** – Shotcrete wall

Supervision = Raed: 054-244203

EHS = Alex: 054-5403849

**Olizki** – Sweepers and water trucks, backfill CUB2 south, GUT road grading

Supervision = Or: 052-4917313

EHS = Ben: 052-4033565

# Daily Coordination Meeting



14:00 Sign In